

**Costs – An estimated cost required to implement each action shown:**

£        Less than £5000  
 ££      Between £5000 – £50,000  
 £££    More than £50,000

**Table 7 - Our Action Plan – (LTP Objective abbreviations: A – Accessibility, AQ – Air Quality, C – Congestion, QL – Quality of Life, RS – Road Safety)**

No	Conclusions from Consultations/Assessments	Ref.	Recommended Action	Key Stakeholders	Funding Sources	Estimated Completion Date	Relevant LTP Objective	Policy Area Delivered
1)	Definitive Map and Statement to be Consolidated	1.1	Identify timescales	SBC	SBC - £	2008	A, C, RS, QL	Transport
		1.2	Make Consolidation Order	SBC		2009	A, C, RS, QL	
		1.3	Reprint/distribute Definitive Maps	SBC/Stakeholders		2009	A, C, RS, QL	
		1.4	Consolidate on bi-annual basis	SBC		Bi-annual	A, C, RS, QL	
2)	Definitive Map Anomalies to be Regularised	2.1	Complete surveys	SBC/User Groups	SBC - ££	Jan. 06	A	Transport
		2.2	Re-consult	User Groups		2009	A	
		2.3	Make Orders	SBC/User Groups		2009	A	
		2.4	Amend Definitive Map	SBC		2009	A	
3)	Existing Network 'Easy to use' Currently 90%. Formalise Maintenance Procedures and Undertake Prioritised Works Programme	3.1	Introduce electronic maintenance records/schedule related to BVPI survey results	SBC/Contractors/Volunteers/Agencies	SBC/ Volunteers/Agencies - £	On-going	All Objectives	Transport Equality Health
		3.2	Further links with other agencies. Secure funding for NECF work team	SBC/NECF/Probation Services/CWT/BTCV		On-going	All Objectives	
4)	Complete Digitised Definitive Map and Electronic Records	4.1	Complete Draft Digitised Map and associated electronic records	SBC/Consultant	SBC - £	2009/10	A	
5)	Introduce Disabled 'Accessibility Assessment' Procedures	5.1	Complete staff training	SBC/Training Advisor	SBC/LTP - £	On-going	A, QL, RS	
		5.2	Complete priority and accessibility provision audit	SBC/User Groups/Field Fare Trust		2009/10	A, QL, RS	
6)	Introduce 'Barrier Free' Routes	6.1	Undertake prioritised 'Barrier Free' works within routes identified	SBC/User Groups/Landowners	LTP - £	2006 - ongoing	A, QL, RS	Transport Equality
		6.2	Produce publicity/information (leaflets/website)	SBC/User Groups/Landowners	SBC/LTP - £	2006 - ongoing	A, QL, RS	
7)	Making the Public Aware of the Rights of Way Network	7.1	Identify public needs	SBC/User Groups/General Public	SBC/LTP - £	2006 - ongoing	A, C, QL, RS	Transport Equality Health
		7.2	Co-ordinate and consolidate current publicity materials	SBC/DEFRA/CA	SBC/LTP - £	2006 - ongoing	A, C, QL, RS	
		7.3	Produce publicity material inc. IT/website	SBC/DEFRA /CA	SBC/LTP - £	2006 - ongoing	A, C, QL, RS	
		7.4	Publicity needs identified from consultation	SBC/User Groups/General Public	SBC/LTP - £	2007 – ongoing	A, C, QL, RS	

8)	Improving & Extending the Network for 'Walkers'	8.1	Further consultations with stakeholders	SBC/User Groups/Landowners/Adjacent LA's	SBC/CA - £	On-going	A, C, QL, RS	Transport Health Economic Development
		8.2	Undertake identified minor improvements	SBC/User Groups/Landowners/Adjacent LA's	SBC - ££	2006 - ongoing	A, C, QL, RS	
		8.3	Identify, prioritise and implement circular/alternative paths/improvements	SBC/User Groups/Landowners/Adjacent LA's	SBC/LTP/Landowners - ££	2006 - ongoing	A, C, QL, RS	
9)	Improving & Extending the Network for 'Equestrians'	9.1	Further consultations with stakeholders	SBC/BHS/Riding Stables/Landowners/Tees Forest/Adjacent LA's	SBC/CA - £	2008 - ongoing	A, C, QL, RS	Transport Health
		9.2	Undertake identified minor improvements	SBC/Volunteers/Agencies/Landowners/ Adjacent LA's	SBC - ££	2006 – ongoing	A, C, QL, RS	
		9.3	Identify, prioritise and implement circular/alternative paths/improvements	SBC/User Groups/Riding Stables/Landowners/Tees Forest/ Adjacent LA's	SBC/LTP/Landowners - £	2006 – ongoing	A, C, QL, RS	
		9.4	Develop 'Tees Valley Equestrian Study'	Policy Document Consultees	SBC/LTP - ££	2006 ongoing	A, C, QL, RS	
10)	Provision of Missing Links and Circular Paths ('Lost Ways')	10.1	Further consultations with stakeholders	SBC/User Groups/CA/Consultants	SBC/CA/LTP - £	Awaiting guidance from consultants	A, RS	Transport Health
		10.2	Identify and priorities links and circular routes/paths	SBC/Landowners/User Groups/CA	SBC/CA/LTP - £	Awaiting guidance from consultants	A, RS	
		10.3	Contact/confirm links and circular routes/paths with landowners/stakeholders/CA	SBC/CA	SBC/Landowners - £	Awaiting guidance from consultants	A, RS	
11)	Public Transport Provision	11.1	Provision of public transport information to enable alternative means of access to the countryside and rights of way network	SBC/Country Bus/Bus Operators	SBC/CA/LTP - £	2008/09	All Objectives	Transport Equality
12)	Compile Details of Permissive/Conservation Paths	12.1	Produce Borough Countryside Access Register/Map	SBC/DEFRA/Landowners	SBC - £	2007 – ongoing	A	Transport Health
13)	Improving & Extending the Network for 'Cyclists'	13.1	Further consultations with stakeholders	SBC/Sustrans/User Groups/Landowners/ Adjacent LA's	SBC - £	2006 – ongoing	All Objectives	Transport Health
		13.2	Undertake minor improvements	SBC/Sustrans/User Groups/Landowners/Adjacent LA's	SBC/LTP Landowners - ££	2006 – ongoing	All Objectives	
		13.3	Identify & prioritise improvements & alternative/linking routes	SBC/Sustrans/User Groups/Landowners/ Adjacent LA's	SBC/LTP Landowners - £	2006 – ongoing	All Objectives	
		13.4	Contact/confirm network improvements with stakeholders	SBC/Sustrans/User Groups/Landowners/Adjacent LA's	SBC/LTP Landowners - £	2006 - ongoing	All Objectives	
14)	Identify 'Dangerous' Crossings Rail/Trunk Road	14.1	Identify crossings	SBC/BR/HA/Stakeholders	SBC/LTP - £	2006 - ongoing	A, RS	Transport Health
		14.2	Identify alternative routes/crossings	SBC/BR/HA/Stakeholders	SBC/HA - £	2007 – ongoing	A, RS	
15)	Provision of Key Crossings over the River Tees & River Leven	15.1	Identify alternative routes/crossings	SBC/BR/HA/Stakeholders	SBC/LTP - £	2007- ongoing	A, RS	Transport Health
		15.2	Provision of bridge	SBC/BR/HA/Stakeholders	SBC/LTP - £££	2007 – ongoing	A, RS	
16)	Benefits to Tourism	16.1	Develop/promote access to Teesdale Way/Country Parks/ visitor sites	SBC/Tourism Representatives	SBC/CA - ££	2006 - ongoing	QL	Economic Development
17)	Small-Scale Improvements Identified during Consultation	17.1	Prioritise and include in PROW work programme	SBC/Landowners/Voluntary External Agencies	SBC - £££	2006 - on-going	A	Transport Health Equality

