

## CHANGING GOVERNANCE ARRANGEMENTS

### TIMETABLE/PROJECT PLAN

Tasks	Timescales
Proposed Next Steps – Cabinet report/recommendations to Council	6 August 2009
Council decision	9 September 2009
A programme of consultation with local government electors and interested parties on both executive models	9 September to 9 October 2009
Evaluation of results of consultation	12 October to 6 November 2009
Report of outcomes to Cabinet/Council	Cabinet 26 November 2009 Council 9 December 2009
Further consultation with all local government electors and interested parties on both executive models	14 June 2010 to 12 July 2010
Evaluation of results of consultation	13 July 2010 to 3 August 2010
Report of outcomes of further consultation to Cabinet/Council, including proposals for change for both executive models	Cabinet 2 September 2010  Council 8 September 2010
Submit approved proposals for change, based on chosen executive model, to Secretary of State	10 September 2010 (at the latest)
Place a copy of the proposals for change on deposit for public inspection	10 September 2010 (at the latest)
Publish a newspaper notice regarding the proposals for change	During the two week period following 8 September 2010 (at the latest)
Pass resolution at a Special Council meeting indicating that going to operate the chosen, new executive model	Prior to 31 December 2010
Place a copy of the provisions of the new executive arrangements on deposit	The day after the Special Council meeting
Publish a newspaper notice	During the two weeks period following the Special Council meeting
Operate new executive model	No later than 8 May 2011