EIT Scrutiny Review

Devolved ICT - Project Plan

Chair / Member Sponsor Cllr Bob Gibson	Contact Details 01642 614482 Email: robert.gibson@stockton.gov.uk
Scrutiny Officer Anthony Duffy	Contact Details 01642 528159 Email anthony.duffy@stockton.gov.uk
Lead Officer Ian Miles, Head of ICT and Design and Print, Xentrall Shared Services	Contact Details 01642 527012 Email: ian.miles@xentrall.org.uk
Independent Officer Gavin Morrigan, HR Organistaional Development Manager	Contact Details 01642 526459 Email: gavin.morrigan@stockton.gov.uk
Finance Officer Tony Montague, Senior Finance Manager	Contact Details 01642 527433 Email: tony.montague@stockton.gov.uk

KEY TASK / MILESTONES	DETAILS / ACTIVITIES	DATE	RESPONSIBILITY
Scoping of Review Draft Project Plan	Research Informal Discussions	15 July 2010	Scrutiny Officer/ Link Officers/ Chairs and Vice Chairs
Select Committee Agree Scope and Project Plan	Formal meeting to agree scope and project plan	27 July 2010	Executive Scrutiny Committee
Communications / Publicity of Review	Briefing papers using existing schemes where applicable (staff & customers). Staff and union briefings.	Throughout the review process	Officer Project Team
Stages 1 and 2: Obtaining Evidence Baseline/Challenge	Collation of evidence in-line with key questions relating to service content, performance, satisfaction, future requirements/challenges and financial data. Submission of evidence in response to key questions. Select Committee conduct challenge and identify further information requirements.	19 October 2010	Executive Scrutiny Committee
Stage 3: Identify opportunities for EIT	Analysis of baseline information and the identification of options for service delivery, efficiencies and improvements. Submission of evidence in response to key	4 January 2011	Executive Scrutiny Committee

	questions.		
Stage 4: Review Options/ Agree way forward	Options selected and presented to Select Committee to consider and comment.		
Consideration of Report by Executive Scrutiny Committee	Presentation of report by Chair		
Report to Cabinet	Presentation of report by Chair	17 March 2011	Cabinet