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EIT Scrutiny Review – Sport, Leisure and Recreation 
 

Chair / Member Sponsor  

Cllr Jean O’Donnell 

 
Contact Details       
 
01642 559719 
Email: jean.odonnell@stockton.gov.uk 

 

Scrutiny Officer 

 
Peter Mennear 

 
Contact Details 
 
01642 528957 
Email: peter.mennear@stockton.gov.uk 
 

 
Lead Officer        
 
Reuben Kench 

 
Contact Details 
 
01642 527039 
Email: Reuben.kench@stockton.gov.uk 
 
 

Independent Officer     

Chris Renahan 

 
Contact Details 
 
01642 526729   
Email: chris.renahan@stockton.gov.uk 
 

Finance Officer 

 
Vanessa Shiel 

 
Contact Details 
 
01642 528223 
Email; Vanessa.shiel@stockton.gov.uk 
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KEY TASK/MILESTONES DETAILS/ACTIVITIES DATE 
 

RESPONSIBILITY 

 
Scoping of Review 
Draft Project Plan  
 

 
Research 
Informal Discussions 

  
Scrutiny Officer/ Link 
Officers/Independent Officer/ 
Chairs and Vice Chairs 

 
Tri-Partite Meeting 
 
 

 
Formal meeting to discuss ideas for draft 
scope for consideration by Select 
Committee 

 
13 May 2010   

Chair and Vice Chair 
Scrutiny Officer 
Lead Officer 
Independent Officer 
Cabinet Member 
Corporate Director 

 
Select Committee Agree 
Scope and Project Plan 
 

 
Formal meeting to agree scope and project 
plan, and receive overview of services 
under review  
 

 
19 May  

 
Select Committee 

 
Communications / Publicity of 
Review 
 

  
 

 
Scrutiny Officer 
Press and PR 

Stages 1 and 2: 
 
Obtaining Evidence 
Baseline/Challenge 
 
 

 
 
Submission of evidence in response to key 
questions 
Select Committee conduct challenge and 
identify further information requirements 
 
 
- Leisure and Sports Development/TAL   
contract                                                
   
 - Countryside and Greenspace (inc. CFYA) 
/Play                                                                    

 
 
 
 
 
 
 
 
30 June 
 
 
21 July 
 
 

 
 
 
 
 
 
 
 
Select Committee 
 
 
Select Committee 
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Stage 3: 
Identify opportunities for EIT 

 
Submission of evidence in response to key 
questions 
Select Committee consider and challenge 
options for EIT 
 
 
 
 

 
29 September  (tbc) 

 
Select Committee 

Stage 4: 
Review Options/ Agree way 
forward  
 

 
Members decide findings and  
recommendations 

 
10 November  

 
Select Committee 

 
Circulate Draft Report to 
Contributors 
 
 
 

 
 

 
November 

 
Scrutiny Officer 

 
Tri-Partite Meeting 
 

 
Discuss draft findings and 
recommendations 
 

 
November TBC 

 
Chair and Vice Chair 
Scrutiny Officer 
Link Officer 
Independent Officer 
Cabinet Member 
Corporate Director 

 
Final Agreement of Report 
 

 
Discussion of any issues raised at tri partite 
meeting and final agreement of report 

 
22 December  

 
Select Committee 
Cabinet Member 
Corporate Director 
Link Officer 
Independent Officer 

 
Consideration of Report by 
Executive Scrutiny  
Committee 

 
Presentation of report by Chair 

 
4 January 2011 

 
Executive Scrutiny Committee 
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Report to Cabinet 
 

 
Presentation of report by Chair 

 
20 January 2011 

 
 Cabinet 

 


