

Progress Update – Review of Marketing of Stockton Borough

<b>No</b>	<b>Recommendation</b>	<b>Responsibility</b>	<b>Anticipated Completion Date</b>	<b>Progress Update 18/09/13</b>	<b>18/09/13 Assessment of progress (Categories 1-4)</b>	<b>Q3&amp;4 Progress Update Presented to Committee on 05/06/2014</b>	<b>Q3&amp;4 Assessment of progress (Categories 1-4)</b>
7	The proposed development of a dedicated Stockton Borough heritage website be supported	Beccy Brown – Communications Service	September 2013	The joint developer, Libraries and museum meeting to review the site takes place on 30th Sep. assuming the developments meet the customer needs the site should be ready for launch soon after.	2 – On Track	The launch date for the new site was delayed to development of additional functionality and features following final testing and involvement of local history groups. It was agreed that the enhancements would make significant improvements. It is the intention to launch the site in May 2014 – during Local History Month. The Library and Heritage team would welcome the opportunity to demonstrate the site to the Select Committee at the meeting on 5 June2014	3 - Slipped