

Appendix II - Stockton-on-Tees Local Economic Assessment

Development Timetable

Item	Target Date	Complete
Start	05/01/09	05/01/09
Project team agreed	07/01/09	07/01/09
Project plan in place	30/01/09	30/01/09
Context agreed with JSU	27/02/09	27/02/09
Draft Response to I&DEA questions	29/05/09	19/06/09
CLES workshop	30/07/09	30/07/09
Document structure in place	30/09/09	
Bill passed through parliament	16/10/09	
Guidance available	30/10/09	
Cabinet	05/11/09	
Private and third sector partner engagement	09/11/09 – 29/01/10	
Stockton Renaissance Presentations	09/11/09 – 29/01/10	
Core evidence complete	18/12/09	
I&DeA diagnostic questions addressed	18/12/09	
Analysis complete	05/02/10	
Equality Impact Assessment	05/02/10	
Draft document complete	12/02/10	
Members seminar	04/03/10	
Final draft document complete	31/03/10	
Statutory consultation	01/04/10 - 30/04/10	
Cabinet	15/04/10	
Final document	28/05/10	
Integrated into Tees Valley assessment		
Represented into Integrated Regional Strategy		

Engaging with Partners Workplan

Business Organisations

Federation of Small Businesses (FSB)
North East Chamber of Commerce (NECC)
North East Process Industries Cluster (NEPIC)
Tees Valley Engineering Partnership (TVEP)
Business and Enterprise North East (BENE)

Business Forums

Stockton Business Forum
Retail Forum

Stockton Renaissance

Third Sector

Catalyst
Newtown Community Resource Centre
Five Lamps Organisation
Stockton Residents and Community Groups Association
Stockton District Advice and Information Centre
BME Network
Faith Network
Disability Advisory Group

Statutory Consultees

One Northeast
Government Office for the North East
Integrated Transport Authority
Jobcentre Plus
Homes and Communities Agency
Highways Agency
Learning and Skills Council (or successor body)
Tees Valley Unlimited
The Arts Council of England
Environment Agency
Sport England
English Heritage
Natural England
Museums, Libraries and Archives Council
Fire and Rescue Authority
Primary Care Trust
Association of North East Councils