

Year 2 EIT Reviews

Review	Committee /Type of Review	Current Position	Report to Cabinet
School Catering	CASSI Scrutiny Review	Scope and Project Plan agreed by Committee. Stages 1 and 2 commenced	March 2011
Events, Arts and Tourism	Regeneration and Transport Scrutiny Review	Scope and Project Plan agreed by Committee. Stages 1 and 2 completed Stage 3 to commence 16.8.10	March 2011
Fair Access to Care Services	Health Scrutiny Review	Stages 1, 2 and 3 completed. Extensive public consultation underway 1.6.10 – 27.8.10	November 2010
Youth Services	Children and Young People Scrutiny Review	Stages 1 and 2 in progress. Youth Survey running during June 2010. Initial options agreed 14 July 2010.	December 2010
Sports, Leisure and Recreation	Arts, Leisure and Culture Scrutiny Review	Scope and Project Plan agreed by Committee. Stages 1 and 2 commenced	January 2011
Built and Natural Environment	Environment Scrutiny Review	Scoping and Project Plan agreed by Committee Stages 1 and 2 commenced 28 June 2010.	March 2011

Admin, Business Support, Customer Services and Performance Management	Gateway - Housing and Community Safety Select Committee	Scope and Project Plan agreed by Committee Stages 1 and 2 commenced	March 2011
Procurement and Commissioning	Reporting In – Executive Scrutiny	Scope and Project Plan agreed by Executive Scrutiny Committee. Stages 1 and 2 commenced	March 2011
Building Asset Review	Reporting In – Executive Scrutiny	Scoping underway	TBC
ICT Service	Reporting In – Executive Scrutiny	Scope and Project Plan agreed by Committee Stages 1 and 2 commenced	March 2011