

Regeneration & Environment LDD

Publication documents through democratic process April 2014\*

Publication consultation 5<sup>th</sup> May – 16<sup>th</sup> June 2014

Submission to Secretary of State 26<sup>th</sup> August 2014

Examination-in-Public begins 24<sup>th</sup> November for 2 weeks

Inspector's report 9<sup>th</sup> March 2015

Democratic process & adoption March 2015

Community Infrastructure Levy

Preliminary Draft Charging Schedule through democratic process April 2014

Preliminary Draft Charging Schedule consultation 5<sup>th</sup> May – 16<sup>th</sup> June 2014

Draft charging schedule consultation 1<sup>st</sup> September to 13<sup>th</sup> October 2014

Submit charging schedule for examination jointly with R&E LDD 26<sup>th</sup> August 2014

CIL Examination 15<sup>th</sup> December 2014

Examiner's report 9<sup>th</sup> March 2015

Democratic process & CIL adoption March 2015

Gypsy and Traveller Site Allocations LDD

Sustainability Appraisal Scoping report through democratic process October/ November 2013

Targeted consultation on SA scoping report December 2013/January 2014

Draft Gypsy & Traveller LDD document through democratic process January 2014

Draft Gypsy and Traveller LDD (Regulation 18) consultation 3<sup>rd</sup> February to 17<sup>th</sup> March 2014

(If possible the proposed sites and policies will be incorporated into the Regeneration & Environment LDD and follow the timetable from \*). Otherwise a separate document will follow this timetable:

Publication documents through democratic process June 2014

Publication consultation 1<sup>st</sup> July to 12<sup>th</sup> August 2014

Submit to Secretary of State for examination 29<sup>th</sup> September 2014

Examination-in-public commences 6<sup>th</sup> January 2015

Inspector's report 13<sup>th</sup> April 2015

Democratic process and adoption May 2015