Youth Service EIT Scrutiny Review Project Plan

| Chair / Member Sponsor | Contact Details | |
|-----------------------------|---|--|
| Councillor David Harrington | 01642 764652 Email: david.harrington@stockton.gov.uk | |
| Scrutiny Officer | Contact Details | |
| Judy Trainer | 01642 528158 Email: Judith.trainer@stockton.gov.uk | |
| Lead Officer | Contact Details | |
| Peter Seller | 01642 527043 Email: peter.seller@stockton.gov.uk | |
| Independent Officer | Contact Details | |
| Paul Diggins | 01642 527258 Email: paul.diggins@stockton.gov.uk | |
| Finance Officer | Contact Details | |
| David New | 01642 526981 Email:david.new@stockton.gov.uk | |

| KEY TASK/MILESTONES | DETAILS/ACTIVITIES | DATE | RESPONSIBILITY |
|---|---|---|---|
| Scoping of Review Draft Project Plan | Research Informal Discussions | | Scrutiny Officer/ Lead Officer/ Chair and Vice Chair |
| Tri-Partite Meeting | Formal meeting to discuss ideas for draft scope for consideration by Select Committee | 10 March 2010 | Chair and Vice Chair Scrutiny Officer, Lead Officer, Independent Officer, Cabinet Member, Corporate Director |
| Select Committee Agree Scope and Project Plan | Formal meeting to agree scope and project plan | 24 February 2010 | Select Committee |
| Communications / Publicity of Review | Publication of Press Release - plus targeted young peoples publicity | After 14 April 2010 | Scrutiny Officer Press and PR |
| Stages 1 and 2: Obtaining Evidence Baseline/Challenge | Approval of Consultation Plan. Consideration of evidence and analysis Including financial information and mapping exercise. Select Committee conduct challenge and identify further information requirements. | 14 April 2010 19 May 2010 9 June (GIS all Member presentation 30 June 2010 1 September 2010 29 September 2010 | Select Committee Select Committee Members |
| | Site Visits to Youth Clubs/ activities | May – June 2010 | Scrutiny Officer, Consultation Team |
| l | Consultation with young people. | June 2010 | |

| Stage 3: Identify opportunities for EIT | Members receive feedback from consultation and summary of evidence to date. Members identify initial options/ proposals. | 14 July 2010 | Select Committee |
|---|---|-----------------------|---|
| Stakeholder/ Member Consultation | Stakeholder and Member consultation (including Executive Scrutiny Committee 27 July 2010) | July - September 2010 | Scrutiny Officer |
| Stage 4: Review Options/ Agree way forward | Members receive options analysis and finalise draft findings and recommendations | 6 October 2010 | Select Committee |
| Tri-Partite Meeting | Discuss draft findings and recommendations | ТВА | Chair and Vice Chair Scrutiny Officer, Lead Officer, Independent Officer, Cabinet Member, Corporate Director |
| Final Agreement of Report | Discussion of any issues raised at tri partite meeting and final agreement of report | November 2010 TBA | Select Committee (Cabinet Member, Corporate Director, Lead Officer, Independent Officer to attend) |
| Consideration of Report by Executive Scrutiny Committee | Presentation of report by Chair | 16 November 2010 | Executive Scrutiny Committee |
| Report to Cabinet | Presentation of report by Chair | 16 December 2010 | Cabinet |