

Progress Update - Bullying

No	Recommendation	Responsibility	Anticipated Completion Date/ Completion Date	Evidence of Progress 01/09/10	Assessment of progress (Categories 1-4) 01/09/10	Evidence of Progress 10/11/10	Assessment of progress (Categories 1-4) 10/11/10
4	The system demonstrated as part of the review be introduced in consultation with schools and trade unions	Gillian McCredie General Adviser Inclusion  From 1.11.10 – Nigel Chilton, Principal Adviser for Inclusion	Summer 2011	The training for the Reporting and Recording database has been delivered and pilot schools are now implementing the system. A review of the pilot is scheduled for early in the autumn term. The final system will be available to all schools with appropriate training during autumn 2010. The possibility of training other services, e.g. children's homes and youth groups in the use of the database, is being explored.	2 – On Track	Seven schools are currently piloting the system and evaluation is ongoing with the ICT team supporting adjustments in the programme. The training for the system will be launched in Spring 2011. The Anti-Bullying steering group are exploring further opportunities for the database to be used within Children's Services.	2 - Track