

Progress Update – Waste Management

No	Recommendation	Responsibility	Anticipated Completion Date/ Completion Date	Evidence of Progress - 17/05/10	Assessment of progress (Categories 1-4)	Evidence of Progress - 04/10/10	Assessment of progress (Categories 1-4) 04/10/10
11	That Officers explore options for funding through appropriate bodies such as the regional improvement partnership, WRAP, DEFRA, etc to deliver the waste awareness and education strategy.	J McCann	Complete This task is now built into BUPS	Unfortunately, available funding streams are limited and all potential funding options have been exhausted at the moment. We will continue to maintain contacts with all funding bodies in order to ensure that we are in the best possible position to successfully bid for additional funding when the current funding situation improves.	2 –On Track	Now built into BUPS	1 –Complete
12	That there is a review of the impact of the extended recycling scheme six months from its introduction to inform a Cabinet decision on any further changes to collection frequencies or other changes that may be necessary.	J McCann	Complete cabinet Report October	Full analysis report is currently being produced and will be presented to Cabinet in September 2010.	2- On Track	At cabinet October 2010	2 - Complete
14	That the Tees Valley Directors of Environment undertake a review into the developing options for dealing with food waste including a review into the operational	J McCann	2009 - 2012	Work within the Tees Valley on Food Waste collections is still ongoing – update reports will be provided as the exercises progress.	2 – On Track	This recommendation remains as outstanding and will do for the foreseeable future due to lack of disposal facilities and financial constraints. It will continue to appear in the SIP for Direct services to pick and move forward as and when suitable	2 – On Track

Progress Update – Waste Management

No	Recommendation	Responsibility	Anticipated Completion Date/ Completion Date	Evidence of Progress - 17/05/10	Assessment of progress (Categories 1-4)	Evidence of Progress - 04/10/10	Assessment of progress (Categories 1-4) 04/10/10
	<p>and financial impacts of using appropriate new technologies.</p> <p>(The Select Committee wishes to offer support to this in any way it can and requests regular feedback on developments.)</p>					<p>circumstances prevail. This recommendation is also reflected in the Tees Valley Waste Management Strategy</p>	