

Progress Update - Cemeteries 1 Future of Cemeteries

Number	Recommendation	Responsibility	Anticipated Completion Date/ Completion Date	Evidence of Progress 28/06/10	Assessment of progress (Categories 1-4) 28/06/10	Evidence of Progress 01/11/10	Assessment of progress (Categories 1-4) 01/11/10
23	The development of a woodland cemetery at Thornaby be considered by the Capital Asset Strategy Group to identify appropriate funding streams and that the extension and creation of a woodland cemetery be undertaken in one single phase to minimise the risk of subsequent phases causing damage to previously completed works.	Jayne Robins / Sue Daniels / C&AS Working Group	Sept 2008 April 2009	Identification of funding streams continues to be an issue	3 – Slipped	Funding for the infra-structure continues to be an issue. Working group looking at alternative options if funding is available in future.	3-Slipped
24	The identification of further woodland burial sites be supported.	Paul Hutchinson/Garry Cummings / Sue Daniels	April 2009 / October 2009	Land in Council ownership has been identified (6 sites), however they vary in suitability for woodland burial. It is expected that woodland burial will be considered / included in the Crematorium follow-up report.	3 - Slipped	On hold pending above.	3-Slipped