

Environment & Regeneration Select Committee

Review of Street Lighting

Update to Executive Scrutiny Committee – 21 November 2006

Update on Progress (including issues/problems/successes)

The tripartite meeting took place on Wednesday 1st November, where recommendations for the review were agreed. A report was subsequently drafted and is currently being checked by street lighting engineers for factual and technical accuracy.

The report will progress to Safer Stockton Partnership for consultation on 5th December, and on to full Committee for final agreement on 11th December.

Timescale for Review

The review is on target for completion and Cabinet submission by Thursday 4th January 2007.