

Environment & Regeneration Select Committee

Review of Street Lighting

Update to Executive Scrutiny Committee – 19 December 2006

Update on Progress (including issues/problems/successes)

The report was drafted following the tripartite meeting held on 1 November, and was forwarded to the Corporate Director, Cabinet member, Link Officers and relevant Legal and Finance Officers for comment.

Elements of the report relating to dimming trials were also discussed by Safer Stockton Partnership held on 5th December. Results of this discussion will be forwarded to Committee on 11th December, and it is intended that report the report will be finalised at this meeting.

Timescale for Review

The review is on target for completion and Cabinet submission by Thursday 4th January 2007.

Second Review - Cemeteries and Memorials

The Committee will be approving a scope and project plan for its second review topic on 11 December. The Committee are being recommended to deal with this review in two phases:

Phase 1 – The Future Development of Cemeteries

Phase 2 – The Management of Memorials

The first phase will be due to report to Cabinet in April 2007.