

Children and Young People Select Committee

Update to Executive Scrutiny Committee – 2 September 2008

Review of Obesity

The Committee is still to meet with officers dealing with catering for LA premises which was originally planned for 6th August and then 26th August.

The Committee is reconsidering its scope and project plan which is likely to affect the original completion date in October 2008.