

## Year 2 EIT Reviews

<b>Review</b>	<b>Committee /Type of Review</b>	<b>Current Position</b>	<b>Report to Cabinet</b>
School Catering	<b>CASSI Scrutiny Review</b>	Scope and Project Plan agreed by Committee. Stages 1 and 2 commenced	March 2011
Events, Arts and Tourism	<b>Regeneration and Transport Scrutiny Review</b>	Scope and Project Plan agreed by Committee. Stages 1 and 2 completed Stage 3 to commence 16.8.10	March 2011
Fair Access to Care Services	<b>Health Scrutiny Review</b>	Stages 1, 2 and 3 completed.  Extensive public consultation underway 1.6.10 – 27.8.10	November 2010
Youth Services	<b>Children and Young People Scrutiny Review</b>	Stages 1 and 2 in progress. Youth Survey running during June 2010. Initial options agreed 14 July 2010.	December 2010
Sports, Leisure and Recreation	<b>Arts, Leisure and Culture Scrutiny Review</b>	Scope and Project Plan agreed by Committee. Stages 1 and 2 commenced	January 2011
Built and Natural Environment	<b>Environment Scrutiny Review</b>	Scoping and Project Plan agreed by Committee Stages 1 and 2 commenced 28 June 2010.	March 2011

Admin, Business Support, Customer Services and Performance Management	<b>Gateway - Housing and Community Safety Select Committee</b>	Scope and Project Plan agreed by Committee Stages 1 and 2 commenced	March 2011
Procurement and Commissioning	<b>Reporting In – Executive Scrutiny</b>	Scope and Project Plan agreed by Executive Scrutiny Committee. Stages 1 and 2 commenced	March 2011
Building Asset Review	<b>Reporting In – Executive Scrutiny</b>	Scoping underway	TBC
ICT Service	<b>Reporting In – Executive Scrutiny</b>	Scope and Project Plan agreed by Committee Stages 1 and 2 commenced	March 2011