## Version: 1 July 09 EIT Fair Access to Care Scrutiny Review

## **Project Plan**

Chair / Member Sponsor Councillor Ann Cains	Contact Details 01642 555394 Email: patricia.cains@stockton.gov.uk	
Scrutiny Officer	Contact Details	
Peter Mennear	01642 528957 Email: peter.mennear@stockton.gov.uk	
Lead Officer	Contact Details	
Ruth Hill	01642 527055 Email: ruth.hill@stockton.gov.uk	
Independent Officer	Contact Details	
Dawn Welsh	01642 526011 Email: dawn.welsh@stockton.gov.uk	
Finance Officer	Contact Details	
Michelle Graham	01642 527490 Email: michelle.graham@stockton.gov.uk	

KEY TASK/MILESTONES	DETAILS/ACTIVITIES	DATE	RESPONSIBILITY		
Scoping of Review Draft Project Plan	Research Informal Discussions	Ahead of tri-partite	Scrutiny Officer/ Link Officers/ Chairs and Vice Chairs		
Tri-Partite Meeting	Formal meeting to discuss ideas for draft scope for consideration by Select Committee	8 May 2009	Chair and Vice Chair Scrutiny Officer Lead Officer Independent Officer Cabinet Member Corporate Director		
Select Committee Agree Scope and Project Plan	Formal meeting to agree scope and project plan	18 May 2009	Select Committee		
Communications / Publicity of Review			Scrutiny Officer Press and PR		
Stages 1 and 2					
Obtaining Evidence Baseline/Challenge	Submission of evidence in response to key questions Select Committee conduct challenge and identify further information requirements - Evidence from: Ruth Hill, Initial Baseline	18 May	Select Committee		
	IDeA research - Additional Baseline Data - Complaints (Margaret Madden)	22 June	Select Committee		

Version: 1 July 09					
	<ul> <li>Additional Baseline Data - update</li> <li>Legal Advice – Sheila Pearson</li> <li>Experiences of other authorities</li> <li>Middlesbrough BC</li> </ul>	3 August	Select Committee		
	<ul> <li>Experiences of other authorities</li> <li>Sunderland City Council</li> <li>Summary of responses</li> </ul>	14 September	Select Committee		
Stage 3					
Identify opportunities for EIT	Submission of evidence in response to key questions Select Committee consider and challenge options for EIT	26 October	Select Committee		
	Stage 4				
Review Options/ Agree way forward		14 December	Select Committee		
Circulate Draft Report to Contributors		Following Stage 4 Meeting	Scrutiny Officer		
Tri-Partite Meeting	Discuss draft findings and recommendations	18 December	Chair and Vice Chair Scrutiny Officer Link Officer Independent Officer Cabinet Member Corporate Director		
Final Agreement of Report	Discussion of any issues raised at tri partite	25 January 2010	Select Committee		

MW/EIT/ Project Plan Proforma

Version: 1 July 09						
	meeting and final agreement of report		Cabinet Member Corporate Director Link Officer Independent Officer			
Consideration of Report by Executive Scrutiny Committee	Presentation of report by Chair	[16 February 2010]	Chair Executive Scrutiny Committee			
Stage 5						
Report to Cabinet	Presentation of report by Chair	11 February 2010	Chair Cabinet			