

APPENDIX 2

Progress Update – Review of Child Poverty

| No. | Recommendation | Link Officer | Anticipated Completion Date/ Completion Date | Evidence of progress Presented to Committee on Dec 2017 | Assessment of progress Dec 17 Categories 1-4 | Evidence of progress Presented to Committee on June 2018 | Assessment of progress June 2018 Categories 1-4 |
|-----|---|---------------|--|--|--|--|---|
| 5 | Officers work with other partner agencies (e.g. the CCG as commissioner) to further explore the provision of speech and language therapy to children, particularly those most vulnerable, in order to input to future discussions on commissioning and/or development of these services | Unknown - TBD | | To date, a contact to provide an update for this recommendation has yet to be found. | 3- Slipped | 3 year SEND (Special Education Needs and Disabilities) Joint Commissioning Strategy jointly developed with health and education partners as well as in consultation with parents/carers young people. Action plan currently being developed to include review of SALT services and working with all partners to explore joint commissioning opportunities. | 3- Slipped |

- 1 Fully Achieved**
- 2 On Track**
- 3 Slipped**
- 4 Not Achieved**