

Cleveland Police Authority Policing Plan 2009 – Draft Timetable and Contents as at 1st December 2008.

Local Policing Plan Publication Schedule			
Month	Task	Deadline	Responsibility
October/ November 2008	Consultation report tabled at policy auth. mtg.	October 2008	Strategy Manager (CPA)
	Liaise with District Commanders on policing priorities	November 2008	Planning & Development Officer
	Setting Policing Priorities report presented to Strategic Development Group.	November 2008	Planning & Development Officer
December 2008	Setting Policing Priorities report to Police Authority	Tuesday Briefing December	Head of Corporate Planning & Performance
	Review Control Strategy Strategic Assessment to identify actions for inclusion	December 2008	Planning & Development Officer
	Preparation work for performance targeting setting	December 2008	Performance Manager
January 2009	First draft of policing plan available for consultation	Tuesday Briefing January	Planning & Development Officer
	Prepare and circulate performance target proposals	January 2008	Performance Manager
	Prepare draft policing summaries	January 2008	Planning & Development Officer
	Second draft of policing plan to Executive and Police Authority for approval	January 2008	Planning & Development Officer
Februar y 2009	Final draft of policing plan to Executive and Police Authority for approval	February 2009	Planning & Development Officer
	Agree final performance targets with Force and Authority	February 2009	Performance Manager
March 2009	Publish Plans on the Internet (to include agreed targets which will be subject to amendment when outturn figures become available)	31 March 2009	Planning & Development Officer
	Prepare launch of plan	March 2009	Planning & Development Officer
April/May 2009	Launch Policing Plan	March 2009	Executive
	Provide actual end of year figures.	April 2009	Performance Manager
	Revise plan to reflect revised performance targets	April 2009	Planning & Development Officer
	Prepare section 7 (Annual report) for publication	April/May	Planning & Development Officer

Outline Plan Contents

Vision statement

Foreword

About Cleveland Police Authority and this plan

Putting People First

Strategic Approach

- Citizen Focus (including consultation and NHP)
- Intelligence led policing
- Working in partnership (including CDRPs)
- Protective Services and Collaboration
- Diversity

Policing Priorities

- 2009-12 Local Policing Priorities
- 2009-12 National Community Safety Plan

Supporting Service Delivery

- Governance
- Workforce strategy
- Long Term Financial Plan
- Logistics (Estates, ICT, Fleet, Equipment)
- Quality and performance management (including the Policing Pledge)
- Corporate risk management
- Collaboration and partnerships

Performance (Annual Report)

- Performance against the 2008-11 Local Policing Priorities
- The Performance Framework (APACS measures 2008-09)
- Financial performance 2008-09

Links to other pages on Force and PA websites

- Independent Custody Visitors
- Neighbourhood Watch
- Special Constables
- Volunteers
- About the Force Area
- Contact Us
- Glossary

Policing Plan - Outline Planning Cycle

