

PIP Programme Timeline & an overview of proposed programme activity	
Timeline	Activity
Early 2026	<p>MHCLG issued 2025 -2026 capacity funding (£150,000):</p> <p>To support local community engagement and the establishment of Neighbourhood Boards.</p>
April 2026 – July 2026	<p>We received the first phase of delivery funding. This marked the commencement of the delivery phase of the programme: This initial funding can be used for community engagement and establishing the board</p> <p><i>2026/27 Revenue funding:</i> is split in 2:</p> <ul style="list-style-type: none"> • Payment 1 at the beginning the 2026/27 financial year • Payment 2 released on approval of the Pride in Place Plan. <p>Develop the board governance policies and terms of reference.</p> <p>In conjunction with the Board Chair, recruit to the remaining board positions: Some may be identified through the community engagement, the chair’s recruitment and partner organisations.</p> <p>Continue a programme of community and partner engagement, to continue to shape the vision and the investment plan.</p> <p>Agree board governance documents and processes ensure consistency and compliance with SBC corporate governance, the MHCLG guidance and in agreement with the Board Chair.</p> <p>Submit finalised Neighbourhood Board membership (including chair) and any proposals to alter the ‘default’ boundary to MHCLG</p>
Autumn 2026	<p>MHCLG to review Board membership and boundary proposals and confirm if acceptable.</p> <p>Work with the board to agree priorities for the programme and develop the plans for investment.</p>
By 28.11.26	<p>Neighbourhood Board must submit its Regeneration Plan for assessment and approval. It must include: a 10-year vision and an initial 4-year investment plan.</p>
Spring 2027	<p>MHCLG approves Regeneration Plan.</p>