SCRUTINY MONITORING – PROGRESS UPDATE					
Review:	Fly-Grazed Horses				
Link Officer/s:	Stephen Donaghy				
Action Plan Agreed:	February 2021				

Updates on the progress of actions in relation to agreed recommendations from previous scrutiny reviews are required approximately 12 months after the relevant Select Committee has agreed the Action Plan. Progress updates must be detailed, evidencing what has taken place regarding each recommendation – a grade assessing progress should then be given (see end of document for grading explanation). <u>Any evidence on the impact of the actions undertaken should also be recorded for each recommendation.</u>

Recommendation 1:	Cleveland Police, Stockton-on-Tees Borough Council (SBC) and other relevant partners, in conjunction with any other interested Tees Valley Local Authorities, develop a joint formal policy document to address the fly-grazing of horses on both Council and non-Council land, clearly outlining the roles and responsibilities of the relevant organisations.				
Responsibility:	SBC	SBC / Police / other Cleveland LAs	SBC	Police	Police
Date:	End-February 2021	End-February 2021	April 2021	Ongoing	Ongoing
Agreed Action:	Identify key partners from all four local authorities and the Police	Provide key contact details for both week and weekend shifts	Assist the Police in completing the Cleveland wide policy by providing a detailed work process relevant to SBC	Consider local/national horse contractor provision or SLA potential by the Police	Discuss the potential for the Police to identify a suitable designated officer(s) to implement similar arrangements to current DLO format
Agreed Success Measure:	Key partners identified	Key contact details shared and updated regularly	Agree formal policy between Cleveland Police and SBC (other LA's to do similar which	Police undertaking and agreeing to an SLA	Police to identify internal officers with specific responsibility for horse

			will allow for a formal Cleveland wide Policy		policy / workplan
Evidence of Progress (January 2022):	Partners were identified and SBC and the Police hosted a number of meetings with officers from neighbouring authorities to attempt and gain joint working across the Cleveland area.	Key contacts were identified at each of the relevant local authorities however after several meetings hosted by SBC with the support of the Police the other key contacts decided not to continue with this work.	SBC remains committed to assisting the Police but the policy now rests with the Police as no further information has been provided by the other three Cleveland local authorities.	The Police are currently considering an SLA with an equine bailiff however the previously considered SLA/ contributions from the 4 LA's has been mooted by virtue of only SBC remaining engaged with the Policy development and agreement of working practises.	The Police have identified a PCSO for the Stockton area who will be able to work with SBC Animal Welfare once a formal policy is agreed with the Police.
Assessment of Progress (January 2022): (include explanation if required)	1 (Fully Achieved)	1 (Fully Achieved)	2 (On-Track)	2 (On-Track)	2 (On-Track)
	SBC and the Police remain committed to this work however the three other neighbouring authorities have decided not to remain engaged with this work.	The three other neighbouring authorities have failed to continue to support this work. SBC remains committed to working with the Police and current arrangements with Sgt Cookland, SBC Animal Welfare.	The Policy remains with the Police who due to severe staff shortages due to Covid and also the temporary long-term loss of a key Legal/ Procurement officer (family bereavement) have not as yet completed on the policy document. That said the	Both the overarching Policy and consideration of an SLA with an equine bailiff remains with Cleveland Police Legal Team.	Officer identified but not currently active as yet.

Evidence of Impact (January 2022):		olice have decid uthorities not wis			irrespective of
Evidence of Progress (May 2022):			Cleveland Police have added the necessity for the policy/protocol to be in place on the Police Executive Risk Register. The policy and protocol for Cleveland Police is now in draft format and is being examined by Police Legal and Procurement Teams. A meeting has also been agreed with Police Procurement (09/06/22) to seek a dedicated budget for this work.	The policy and protocol are now in draft format and Police procurement have approached World Horse Welfare to determine the viability of a green yard arrangement.	PCO confirmed as responsible for this area of work.
Assessment of Progress (May 2022): (include explanation if required)			2 (On-Track)	2 (On-Track)	1 (Fully Achieved)
Evidence of Impact (May 2022):	the Police Exec policies (York a produced. Stoc	for a Cleveland F cutive Risk Regis as an example) a ckton remains co eveland Police ha	ster. After examin draft Cleveland mmitted to this p	ation of various Policy and Proto rocess and in ad	other Police col have been dition to this an

Evidence of Progress (December 2022):		Cleveland Police have added the necessity for the policy / protocol to be in place on the Police Executive Risk Register and since the last update this has further been raised and discussed with chief financial officer who is supportive of the work thus far. In addition to this and after lengthy scoping work Cleveland police have confirmed they intend to produce the protocol based on Kent Police's response. This is in essence a recovery and green yard service. It is expected that it will look similar to the way vehicle recoveries work within the force currently.	The policy and protocol is now confirmed as to reflect that of the Kent protocol and Police procurement have approached World Horse Welfare to determine the viability of a green yard arrangement. As the Kent protocol has been confirmed this will allow for a green yard arrangement to be put in place.	
Assessment of Progress (December 2022): (include explanation if required)		3 (Slipped)	2 (On-Track)	

Evidence of Impact (December 2022):	After lengthy scoping work Cleveland Police intend to produce a protocol based on Kent Police's response. This is in essence a recovery and green yard service. It is expected that it will work in a similar to the way vehicle recoveries work within the force currently. The issue of horses on the public carriage remains on the Police risk register and now has also been discussed with agreement in principal with the Police Chief Financial Officer.					
Evidence of Progress (October 2023):		 A business case proposing the establishment and use of a green yard, and the associated logistics, was drafted and submitted to the Cleveland Police procurement department. Procurement were then required to undertake additional research around costings and operational factors. Further research with Kent Police was conducted by procurement as a force with lived experience of a possible plan. A final amended draft was submitted to the Chief Financial Officer (CFO) for consideration. The CFO requested further research to be undertaken given the complexities of the problem. Procurement are currently engaged with the National Police Chiefs Council (NPCC) working group, who are developing a national approach. This is a protracted matter that effects all police forces in the country and therefore requires a national approach. Police are awaiting an indication of timescales in respect of the NPCC working group; we cannot move forward until this steer has been given. 				

Assessment of Progress (October 2023): (include explanation if required)			3 (Slipped)	
Evidence of Impact (October 2023):	been a Chief In addition to the problem-solving The police have the country and procurement an (NPCC) workin	spector of local district which is i g process. e noted this is a therefore requir re currently enga g group (who are	eet with SBC officers and current policing appointed who is now a p mportant to provide consistency f res a national approach. Police n iged with the National Police Chie e developing a national approach ales in respect of the NPCC work	oermanent or the police forces in ote that efs Council) and are

Recommendation 2:	The agreed joint formal policy is made publicly available, with specific awareness-raising work undertaken with local horse-owners.				
Responsibility:	SBC	SBC			
Date:	Work commenced with Cleveland Police on 1st Feb 2021 – will continue for next 12 months	Work commenced with Cleveland Police on 1st Feb 2021 – will continue for next 12 months			
Agreed Action:	Agreed joint policy will be shared locally via SBC website and media policy while interacting with k owners				
Agreed Success Measure:	Policy made publicly available	Policy made available and discussed with horse owners			
Evidence of Progress (January 2022):	Policy remains under review with Cleveland Police Legal.	TBC on formal adoption of Cleveland Police Policy.			
Assessment of Progress (January 2022): (include explanation if required)	2 (On-Track)	2 (On-Track)			
Evidence of Impact (January 2022):	n/a	n/a			
Evidence of Progress (May 2022):	Draft Policy and Protocol have now been produced after discussion with Police Legal and Procurement Teams. The necessity for this work has been escalated within Cleveland Police and added to the Police Executive Risk Register.	Cleveland Police and Stockton-on- Tees Borough Council have agreed to engage with horse owners when the policy is formally adopted. Dedicated web pages have also been created which will also host a copy of the agreed policy with permission of Cleveland Police.			
Assessment of Progress	2 (On-Track)	2 (On-Track)			

(May 2022): (include explanation if required)		
Evidence of Impact (May 2022):	Draft documents produced and being examined by Police Legal and Procurement Teams.	Dedicated web pages produced providing essential responsible horse ownership information and available for hosting of Policy document.
		and-tethering-advice
Evidence of Progress (December 2022):	Subsequent to the draft policies and protocol having been produced and after discussion with Police Legal and Procurement Teams the decision to use the Kent model and protocol has been agreed with the main impact being the need for and use of a green yard. The necessity for this work has been escalated within Cleveland Police and added to the Police Executive Risk Register as well as now having the support of the chief financial officer.	The dedicated web pages and public information have been maintained and also re-evaluated to ensure they meet with access requirements and now note public information for equine identification law, advice for tethering, grazing on Council Land and advice for private landowners. https://www.stockton.gov.uk/article/8008/Equine- and-tethering-advice
Assessment of Progress (December 2022): (include explanation if required)	2 (On-Track)	2 (On-Track)
Evidence of Impact (December 2022):	The necessity for this work has been escalated within Cleveland Police and added to the Police Executive Risk Register as well as now having the support of the chief financial officer.	The only outstanding element of this task is the inclusion of the protocol once complete.
Evidence of Progress (October 2023):	The necessity for this work has been escalated within Cleveland Police and added to the Police Executive Risk Register as well as now having the support of the chief financial officer. In addition:	No change from previous update.
	 A business case proposing the establishment and use of a green yard and the associated logistics, was drafted and submitted to the Cleveland Police procurement department. Police Procurement are currently engaged with the National Police 	

	 Chiefs Council (NPCC) working group, who are developing a national approach. The Police now have a dedicated contact with procurement who has been briefed as to the importance of a timely way forward for this matter. 	
Assessment of Progress (October 2023): (include explanation if required)	3 (Slipped)	3 (Slipped)
Evidence of Impact (October 2023):	The Police have noted this is a protracted matter that effects all police forces in the country and therefore requires a national approach. Police note that procurement are currently engaged with the National Police Chiefs Council (NPCC) working group, who are developing a National approach.and are awaiting an indication of timescales in respect of the NPCC working group.	The only outstanding element of this task remains the inclusion of the protocol once complete.

Recommendation 6:	Relevant SBC departments identify specific areas of Council land requiring a zero-tolerance approach based on location alone, along with an assessment of the resources required to support the enforcement of the new formal policy on these pieces of land and any other land where a horse's presence poses an identified risk.				
Responsibility:	SBC (IG, P&D Services / Env Health, CFYA)	SBC (Environmental Health)	SBC (Environmental Health)		
Date:	December 2021	December 2021	December 2021		
Agreed Action:	Relevant SBC departments / members identify those areas of council land (for various reasons i.e. nuisance / damage / aesthetics / sensitivity / future development) where fly- grazing won't be tolerated under any circumstances	Identified land to build into the overall policy and publicised accordingly	Tender process for the provision of horse bailiff to undertake seizure of horses and all associated costs with this process		
Agreed Success Measure:	Clear policy for all concerned as to where horses will not be tolerated and the	Webpage created and all relevant info added and made publicly available	Suitable contractor in place to undertake agreed role at agreed rates		

	outcomes / actions that will be implemented		
Evidence of Progress (January 2022):	Current situation remains unchanged. Each situation is still currently assessed on a case-by-case basis considering both safety as well as potential damage to SBC land or property.	Webpages are being reviewed.	Current informal arrangements remain in place.
Assessment of Progress (January 2022):	3 (Slipped)	3 (Slipped)	3 (Slipped)
(include explanation if required)		TBC (March 2022)	
Evidence of Impact (January 2022):	n/a	n/a	n/a
Evidence of Progress (May 2022):	When we receive a report of an equine animal being illegally grazed on Council land, the location of each equine is assessed on an individual basis and risk rated in relation to public safety (i.e. access to the highway/public footpaths/children's play areas) as well as damage to Council assets. Additionally, the welfare of the animal is checked, particularly in relation to tethering equipment, body condition, hoof condition, access to grazing and clean water. Any concerns that we may have been raised with owners if they are known to us, otherwise ownership will be investigated.	Webpage have been created and all relevant info added and made publicly available.	Police procurement have reviewed the need for a dedicated budget, and this is to be discussed/agreed at an arranged meeting on 09/06/22. In addition, Cleveland Police have added this to their Executive Risk Register.
Assessment of Progress (May 2022): (include explanation if required)	2 (On-Track)	1 (Fully Achieved)	2 (On-Track)

Evidence of Impact (May 2022):		Essential work noted with Police risk register, meeting with Police Legal/Procurement to be undertaken with SBC in attendance 09/06/22.
Evidence of Progress (December 2022):	In the absence of an agreed formal joint policy there has been no change to current operational actions taken by SBC Animal Welfare and as such when we receive a report of an equine animal being illegally grazed on Council land, the location of each equine is assessed on an individual basis and risk rated in relation to public safety (i.e. access to the highway/public footpaths/children's play areas) as well as damage to Council assets. Additionally, the welfare of the animal is checked, particularly in relation to tethering equipment, body condition, hoof condition, access to grazing and clean water. Any concerns that we may have been raised with owners if they are known to us, otherwise ownership will be investigated.	Subsequent to the draft policies and protocol having been produced and after discussion with Police Legal and Procurement Teams the decision to use the Kent model and protocol has been agreed with the main impact being the need for and use of a green yard. The necessity for this work has been escalated within Cleveland Police and added to the Police Executive Risk Register as well as now having the support of the chief financial officer.
Assessment of Progress (December 2022): (include explanation if required)	2 (On-Track)	2 (On-Track)
Evidence of Impact (December 2022):	Until a fully agreed joint policy is set SBC Animal Welfare continue to operate and act on all reports of horses	The use of a green yard is the single most positive step to date in this process as this negates the need for

	loose/on Council/Private land or instances where the horses are causing a risk to the public or where there are welfare concerns.	any horse to remain on land as it will now have a dedicated area for the animal to be safely retained once in place. The Police have noted that the business case for such is currently in the process of being completed and has now been sent through for finalisation by Cleveland Police Procurement. Once this has been submitted then the financial aspect will be finalised.
Evidence of Progress (October 2023):	SBC Environmental Health continue to address all complaints of this nature as set out previously on a case-by- case basis.	 The matter has been entered onto the Police Corporate Risk register to ensure appropriate monitoring and wider awareness. A business case proposing the establishment and use of a green yard and the associated logistics, was drafted and submitted to the Cleveland Police procurement department. A final amended draft was submitted to the Chief Financial Officer (CFO) for consideration. The CFO requested further research to be undertaken given the complexities of the problem. Police Procurement are currently engaged with the National Police

		Chiefs Council (NPCC) working group, who are developing a national approach.
Assessment of Progress (October 2023): (include explanation if required)	2 (On-Track)	3 (Slipped)
Evidence of Impact (October 2023):	As per previous update.	Cleveland Police are waiting for the NPCC working group to report back and establish a national approach. Police Procurement will be arranging a multi- agency meeting in the meantime to ensure focus is maintained.

Recommendation 7:	Consideration be given to arranging a future microchipping clinic in the Borough (in conjunction with the British Horse Society).		
Responsibility:	SBC and relevant stakeholders / charity groups		
Date:	March 2022	March 2022	
Agreed Action:	Working in conjunction with horse charities / stakeholders to provide microchipping / passporting / gelding clinics to be provided as soon as current pandemic safety measures / national lockdowns end & charities have available funding / resource		
Agreed Success Measure:	Future clinics / events agreed and undertaken with partners	Improved health / welfare of horses and liaison with horse owners	
Evidence of Progress (January 2022):	No microchipping sessions have been agreed.		
Assessment of Progress (January 2022): (include explanation if required)	2 (On-Track) Due to the various lockdowns throughout 2021/22 and lack of funding for charities with no sessions have been progressed. This will be reassessed and further discussions with horse charities made in 2022.		
Evidence of Impact (January 2022):	n/a		
Evidence of Progress (May 2022):	With the pandemic safety measures / national lockdowns having ended & charities potentially have available funding / resource to provide microchipping SBC officers have contacted both the British Horse Society and World Horse		

	Welfare and are currently in discussions to allow for a local chipping session to take place.
Assessment of Progress (May 2022): (include explanation if required)	2 (On-Track)
Evidence of Impact (May 2022):	SBC Officers have contacted BHS and a list of events is to be provided to SBC as they are not again being planned. This information will come direct from the BHS Welfare Team. Dates and Locations TBC.
Evidence of Progress (December 2022):	The BHS Welfare Team or indeed any charity in the North East has not offered a free microchipping service this year and charities continue to struggle financially never more so than now with donations being cut as the cost of living crises impacts on the entire country. SBC Officers have spoken with National Offices however feel it may be more beneficial to create a joint working approach with a local contact. This however may require a financial contribution from the Local Authority or Police.
Assessment of Progress (December 2022): (include explanation if required)	2 (On-Track)
Evidence of Impact (December 2022):	Local contact with World Horse Welfare has already been undertaken by the Police and they are currently advising on green yard provision. In the absence of free microchipping sessions nationally it may be valid to consider a small local session subject to cost.
Evidence of Progress (October 2023):	SBC officers previously contacted BHS and a list of events is to be provided to SBC as they are not again being planned. This information will come direct from the BHS Welfare Team. Dates and locations.
Assessment of Progress (October 2023): (include explanation if required)	Local charities remain in considerable financial pressure both post-pandemic and cost-of-living crises, with donations dramatically reduced. The availability of free microchipping sessions for the public or other offers to the public are not currently being undertaken.
	Cleveland Police are waiting for the NPCC working group to report back and establish a national approach. Police Procurement will be arranging a multi-agency meeting in the meantime to ensure focus is maintained.
Evidence of Impact (October 2023):	

Assessment of	1	2	3	4
Progress Gradings:	Fully Achieved	On-Track	Slipped	Not Achieved