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Child Placements and Residential Care       EIT Scrutiny Review  
 

Chair / Member Sponsor  

 
Councillor David Harrington 

 
Contact Details       
 
01642   
Email: david.harrington@stockton.gov.uk 

Scrutiny Officer 

 
Graham Birtle 

 
Contact Details 
 
01642 526187 
Email: graham.birtle@stockton.gov.uk 

 
Lead Officer        
 
Shaun McLurg 

 
Contact Details 
 
01642  
Email: shaun.mclurg@stockton.gov.uk 
 

Independent Officer     

 
Jim Bell 

 
Contact Details 
 
01642  
Email: jim.bell@stockton.gov.uk 

Finance Officer 

 
Paula Hunt 

 
Contact Details 
 
01642  
Email: paula.hunt@stockton.gov.uk 
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KEY TASK/MILESTONES DETAILS/ACTIVITIES DATE 
 

RESPONSIBILITY 

 
Scoping of Review 
Draft Project Plan  
 

 
Research 
Informal Discussions 

 
 

 
Scrutiny Officer/ Link Officers/ 
Chairs and Vice Chairs 

 
Tri-Partite Meeting 
 
 

 
Formal meeting to discuss ideas for draft 
scope for consideration by Select 
Committee 

 
20 May 2009 

Chair and Vice Chair 
Scrutiny Officer 
Lead Officer 
Independent Officer 
Cabinet Member 
Corporate Director 

 
Select Committee Agree 
Scope and Project Plan 
 

 
Formal meeting to agree scope and project 
plan 

 
27 May 2009 

 
Select Committee 

 
Communications / Publicity of 
Review 
 

   
Scrutiny Officer 
Press and PR 

Stages 1 and 2: 
 
Obtaining Evidence 
Baseline/Challenge 
 
 

 
 
Submission of evidence in response to key 
questions 
Select Committee conduct challenge and 
identify further information requirements 
 

 
 
17 or 24 June 2009 (TBC) 
15 July 2009 
29 July 2009 (TBC) 
12 or 19 August 2009 (TBC) 
26 August 2009 (TBC) 

 
 
Select Committee 
 

Stage 3: 
Identify opportunities for EIT 
 

Submission of evidence in response to key 
questions 
Select Committee consider and challenge 
options for EIT 
 

30 September  
 

Select Committee 
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Stage 4: 
Review Options/ Agree way 
forward  
 

 
Members decide findings and  
recommendations 
 

 
11 November 2009 

 
Select Committee 

 
Circulate Draft Report to 
Contributors 
 

 
 

 
12 November 2009 

 
Scrutiny Officer 

 
Tri-Partite Meeting 
 

 
Discuss draft findings and 
recommendations 
 

 
To be arranged 
 
 
 
 
 

 
Chair and Vice Chair 
Scrutiny Officer 
Link Officer 
Independent Officer 
Cabinet Member 
Corporate Director 

 
Final Agreement of Report 
 

 
Discussion of any issues raised at tri partite 
meeting and final agreement of report 

 
Mid December 2009 (TBC) 
 
 

 
Select Committee 
Cabinet Member 
Corporate Director 
Link Officer 
Independent Officer 

 
Consideration of Report by 
Executive Scrutiny  
Committee 
 

 
Presentation of report by Chair 

 
5 January 2009 

 
Executive Scrutiny Committee 

 
Report to Cabinet 
 

 
Presentation of report by Chair 

 
1 February 2010 

 
 Cabinet 

 


