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EIT Fair Access to Care Scrutiny Review  
 

Chair / Member Sponsor  

Councillor Ann Cains 

 
Contact Details       
 
01642 555394  
Email: patricia.cains@stockton.gov.uk 

Scrutiny Officer 

 
Peter Mennear 

 
Contact Details 
 
01642 528957 
Email: peter.mennear@stockton.gov.uk 

 
Lead Officer        
 
Ruth Hill 

 
Contact Details 
 
01642 527055 
Email: ruth.hill@stockton.gov.uk 
 

Independent Officer     

Dawn Welsh 

 
Contact Details 
 
01642 526011 
Email: dawn.welsh@stockton.gov.uk 

Finance Officer 

 
Michelle Graham 

 
Contact Details 
 
01642  527490 
Email: michelle.graham@stockton.gov.uk 
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KEY TASK/MILESTONES DETAILS/ACTIVITIES DATE 
 

RESPONSIBILITY 

 
Scoping of Review 
Draft Project Plan  
 

 
Research 
Informal Discussions 

 
Ahead of tri-partite 

 
Scrutiny Officer/ Link Officers/ 
Chairs and Vice Chairs 

 
Tri-Partite Meeting 
 
 

 
Formal meeting to discuss ideas for draft 
scope for consideration by Select 
Committee 

 
8 May 2009 

Chair and Vice Chair 
Scrutiny Officer 
Lead Officer 
Independent Officer 
Cabinet Member 
Corporate Director 

 
Select Committee Agree 
Scope and Project Plan 
 

 
Formal meeting to agree scope and project 
plan 

 
18 May 2009 

 
Select Committee 

 
Communications / Publicity of 
Review 
 

   
Scrutiny Officer 
Press and PR 

Stages 1 and 2 

 
Obtaining Evidence 
Baseline/Challenge 
 
 

 
Submission of evidence in response to key 
questions 
Select Committee conduct challenge and 
identify further information requirements 
 
- Evidence from: Ruth Hill, Initial Baseline 
                         IDeA research  
 
 
- Additional Baseline Data 
- Complaints (Margaret Madden) 
 

 
 
 
 
 
 

18 May   
 
 
 

22 June  
 
 

 
 
 
 
 
 
Select Committee 
 
 
 
Select Committee 
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-   Additional Baseline Data - update 
-   Legal Advice – Sheila Pearson 
-   Experiences of other authorities 
     -   Middlesbrough BC 
 
 
-  Experiences of other authorities 
      - Sunderland City Council/North 

Yorkshire County Council 
      -  Summary of responses 
 

 
 

 3 August 
 
 
 
 
 

 14 September 
 
 

 
 
Select Committee 
 
 
 
 
 
Select Committee 
 
 

Stage 3 

Identify opportunities for EIT  
Submission of evidence in response to key 
questions 
Select Committee consider and challenge 
options for EIT 
 

 
26 October 

 
 

 
Select Committee 

Stage 4 

Review Options/ Agree way 
forward  
 

 
Members decide findings and  
recommendations 

 
14 December 

 
Select Committee 

 
Circulate Draft Report to 
Contributors 
 

 
 

 
Following Stage 4 Meeting 

 
Scrutiny Officer 

 
Tri-Partite Meeting 
 

 
Discuss draft findings and 
recommendations 
 

 
5 January 

 
Chair and Vice Chair 
Scrutiny Officer 
Link Officer 
Independent Officer 
Cabinet Member 
Corporate Director 
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Final Agreement of Report 
 

Discussion of any issues raised at tri partite 
meeting and final agreement of report 

25 January 2010 Select Committee 
Cabinet Member 
Corporate Director 
Link Officer 
Independent Officer 

 
Consideration of Report by 
Executive Scrutiny  
Committee 
 

 
Presentation of report by Chair 

 
[16 February 2010] 

 
Chair 
Executive Scrutiny Committee 

Stage 5 
 
Report to Cabinet 

 
Presentation of report by Chair 

 
11 February 2010 

 Chair 
 Cabinet 

 


