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16th March 2023

Title of Item/Report

  Levelling Up Fund round 1 progress update
Record of the Decision

  Consideration was given to a report Levelling Up Fund Round 1 Progress Update.

The report provided an update on work undertaken since approval of Round 1 Levelling
Up Funding (LUF) and sought approval for submission of a formal request into
Department for Levelling Up Homes and Communities (DLUHC) to reprofile and
reallocate funding across the approved programme of interventions.

Following the report to Cabinet in July 2022, work had been ongoing to develop a
greater level of detail around the agreed interventions under the LUF Round 1
programme as well as further engagement with the public to help refine options for
Yarm High Street.

The approved LUF programme at approval in 2021 saw £20million split across Preston
Park, Museum and Grounds (£9m), Yarm High Street (£6.5m) and cycle infrastructure
(£4.5m) supplemented by co funding from Council funds and Yarm Town Council.

The report gave updates on:-

-	Levelling Up Fund Scope
-	Yarm High Street - Public Realm Improvement Scheme
-	Yarm Town Hall
-	Preston Park Museum and Grounds
-	Cycleways

With regard to the budget position the LUF funding was split across the three themes
within the scope of LUF funding based on estimates at the time of submitting the LUF
bid. The body of the report had set out a more detailed view on work undertaken and
provided a clearer understanding of costs and deliverability across the interventions.
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The detail within the report demonstrated that there was a cost pressure on the
envisaged scope of interventions at Preston Park and across the full extent of the
proposed cycle infrastructure. Given the budget requirement and deficit against
approved allocations for Preston Park and the cycle infrastructure, a reallocation of LUF
funding from Yarm High Street could enable delivery of the full scope of planned works
at Preston Park but would still not enable the delivery of more than one cycle route. 

Taking the above detail and considerations into account it was recommended that
Cabinet agree to the principle of reallocating £3m LUF funding from Yarm High Street to
support delivery of interventions in Preston Park Museum and Gardens. A table within
the report summarised the approved position bid and proposed changes.

RESOLVED that:-

1. The principle of reallocating of £3million LUF funds previously estimated to be
required for Yarm High Street to support a broader range of interventions in Preston
Park as set out in paragraph 29 of the report be agreed.

2. The challenges associated with delivering the original scope of cycle infrastructure be
noted and the delivery of a single route, as set out in paragraph 26 of the report be
approved.

3. The submission of a formal Project Adjustment Request into DLUHC reflecting the
spend profile detailed in paragraphs 29-30 of the report be approved.

4. Delegate authority be given to agree final scheme details and any associated
contracts or agreements to enable delivery of the LUF programme to the Director of
Finance, Development and Regeneration in consultation with Cabinet Member for
Regeneration and Housing and Director of Corporate Services.

Reasons for the Decision

  To enable the delivery of interventions under the Levelling Up Fund Round 1 umbrella
to reflect public consultation and now that a greater level of detail across all approved
interventions within the Round 1 programme has been developed and understood.

Alternative Options Considered and Rejected

  None.
Declared (Cabinet Member) Conflicts of Interest

  None.
Details of any Dispensations

  N/A
Date and Time by which Call In must be executed

  Midnight Friday 24 March 2023
Attachment

  Report
Minutes

  attached
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Date of Publication: 20 March 2023

Reason for Call In

Data copyright © Stockton-on-Tees Borough Council
Software copyright © Associated Knowledge Systems Ltd

http://www.aksbedale.co.uk/

	sbcth-egen-app
	View Decision Record


	R3byZvcGVyYXRpb249REVUQUlMAA==: 
	form3: 
	input1: 


	R3byZvcGVyYXRpb249REVUQUlMAA==: 
	textarea4: 



